

2026 HUD NOFO TIMELINE

Jun-26

RESPONSIBLE ENTITIES	ACTIVITY	COMPLETION TARGET	COMPLETE
Planning & Performance Committee (P&P)	Planning & Performance Committee -Finalize Timeline -Designate Reallocation Committee -Designate Working Group to Update Ranking Packets	6/23/2026	☒

Jul-26

RESPONSIBLE ENTITIES	ACTIVITY	COMPLETION TARGET	COMPLETE
Reallocation Committee	Provide recommendation	7/6/2026	☐
Ranking Packet Committee	Complete Ranking Packet updates	7/6/2026	☐
Planning and Performance	Updated ranking packets submitted for Planning and Performance Committee Approval PP approves CoC to apply, packets, sliding scale, timeline, and reallocation policy, approve ranking panel, LOI	7/7/2026 (Regular P&P Meeting)	☐
Governing Board	GB approves CoC to apply, packets, sliding scale, timeline, and reallocation policy, approve ranking panel, LOI	Special GB Meeting on July 9	☐
BKRHC	Publish Letter of Intent (LOI) on BKRHC website, list serv, and sent to Bakersfield Californian (three days)	7/9/2026	☐
BKRHC/P&P	Conduct a NOFO information session for prospective applicants (Teams)	7/13/2026	☐
Project Applicants	LOI Due Date - 5PM	7/16/2026	☐
			☐
Planning and Performance	LOI packets reviewed for compliance with threshold requirements	7/17/2026	☐
KHS	Completing data portion of the renewal packets	7/23/2026	☐
BKRHC	Ranking Packets distributed to qualifying project applicants by email	7/23/2026	☐
Project Applicants	Ranking Packet Due Date - 5PM	7/30/2026	☐

Aug-26

RESPONSIBLE ENTITIES	ACTIVITY	DATE	COMPLETE
Ranking Panel	Ranking panel meets to review and score Ranking Packets	August 3-5	☐
Ranking Panel	Ranking review panel priority list is due to BKRHC staff	8/6/2026	☐
Governing Board	Governing Board meeting; approve priority list for CoC HUD Consolidated application projects	Special GB Meeting August 12	☐
BKRHC	Draft CoC E Snaps application and ranking circulated for review	8/14/2026	☐
Project Applicants	Project applications due - 5 PM - 30 days before submission. All project applications submitted to BKRHC in e snaps	8/5/2026	☐
BKRHC	Agencies notified in writing and public notification of acceptance or rejection of project applications	8/7/2026	☐
Project Applicants	Appeal are due	8/12/2026	☐
Appeals Committee	Appeals committee to meet	8/13/2026	☐
Appeals Committee	Appeals noticed within 2 days	8/15/2026	☐
Governing Board	Governing Board meeting to approve all components of the NOFO application	Special GB Meeting August 19	☐
BKRHC	BKRHC to notify final approved applicants of any revised dollar amounts as applicable (after Governing Board meeting) - must be 15 days prior to submission	8/19/2026	☐
Project Applicants	Revised Project applications due - 5PM	8/19/2026	☐

Aug-26

RESPONSIBLE ENTITIES	ACTIVITY	DATE	COMPLETE
BKRHC	Project level Certificates of Consistency with Consolidated Plan(s) signed	8/24/2026	☐
BKRHC	CoC Application posted to BKRHC website	8/24/2026	☐
BKRHC	CoC Application and Ranking submitted in E-snaps	8/24/2026	☐
BKRHC	Application due to HUD - 5 PM	8/26/2026	☐